

Burnsville Comprehensive Plan - Task Schedule

2016-2017		MAY '16	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN '17	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	
TASKS	TASK 1 Organizing the Process	Completed	Completed																		
	TASK 2 Community Outreach Plan and Implementation Tools		Completed	In Progress																	
	TASK 3 Evaluate the Current Burnsville Comprehensive Plan			Completed	Completed	Completed															
	TASK 4 Current and Future Issues						In Progress														
	TASK 5 Update the Current Plan Chapters									In Progress											
	TASK 6 Review and Analyze Technical Chapters									In Progress											
	TASK 7 Conduct Plan Review and Seek Approvals																				In Progress
MEETINGS	Advisory Committee/ Planning Commission (12)			Meeting		Meeting		Meeting		Meeting											
	City Council (6)	Meeting								Meeting			Meeting		Meeting		Meeting		Meeting		
	EDC (4)									Meeting	Meeting		Meeting						Meeting		
	Park and Natural Resources Commission														Meeting						
	Staff Technical Committee (as needed)	Meeting																			

- Completed Tasks
- Future or In Process Tasks

1/04/2017