

Burnsville Comprehensive Plan - Task Schedule

2016-2017		MAY '16	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN '17	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV
TASKS	TASK 1 Organizing the Process	Completed	Completed																	
	TASK 2 Community Outreach Plan and Implementation Tools		Completed	In Progress	In Progress	In Progress	In Progress	In Progress	In Progress	In Progress	In Progress	In Progress	In Progress	In Progress	In Progress	In Progress	In Progress	In Progress	In Progress	In Progress
	TASK 3 Evaluate the Current Burnsville Comprehensive Plan			Completed	Completed	Completed														
	TASK 4 Current and Future Issues						Completed	Completed	Completed	Completed	Completed									
	TASK 5 Update the Current Plan Chapters									In Progress	In Progress	In Progress	In Progress	In Progress	In Progress	In Progress	In Progress	In Progress	In Progress	
	TASK 6 Review and Analyze Technical Chapters						In Progress	In Progress	In Progress	In Progress	In Progress	In Progress	In Progress	In Progress	In Progress	In Progress	In Progress	In Progress	In Progress	
	TASK 7 Conduct Plan Review and Seek Approvals																			In Progress
MEETINGS	Advisory Panel/ Planning Commission (13)			Meeting		Meeting		Meeting		Meeting	Meeting	Meeting	Meeting	Meeting	Meeting	Meeting	Meeting	Meeting	Meeting	Meeting
	City Council (5)	Meeting								Meeting			Meeting			Meeting				Meeting
	EDC (4)									Meeting	Meeting			Meeting					Meeting	
	Staff Technical Committee (as needed)	Timeline bar from May '16 to Nov '17																		

7/26/2017

- Completed Tasks
- Future or In Process Tasks